

Capital Project

Board of Education Presentation December 16, 2024

Proposed Scope Of Work


Sitework Main Parking Lot

Reconstruct Existing Parking Lot
Asphalt and Stone Subbase

Study Circulation Patterns for Safety
and Efficiency

Separate bus and car traffic


Shift student parking spaces to North
parking lot



Sitework Elementary School Add Alternate

Concrete walk from building door to
playscape


Regrading and drainage
improvements



Elementary School Main Lobby & Entrance

Paint Exterior Entrance Spaceframe

Main Lobby Enhancements



Elementary School

Cabinet Door & Countertop Replacement

Locker Replacements Grades 4 & 5



Elementary School Add Alternate – 5 Areas

LED Lighting in Classrooms



High School Main Lobby & Entrance

Paint Exterior Entrance Spaceframe

Main Lobby Enhancements



High School



Chemistry Room Renovation

Physics Room Renovation






High School

Chemistry Room Renovation




High School

Physics Room Renovation



High School

Locker Replacement



Proposed Phasing Of Work

Summer 2027

- **Sitework**

- Main Parking Lot
- Sidewalk to Playground @ Elementary School – Add Alternate
- Widen Existing Road to Rear of Middle School – Add Alternate

- **Elementary School**

- Cabinet & Countertop Replacement (Phase 1)
- Gym Wall Pads, Paint and Main Court Basketball Backboards/Rims
- Side Court Basketball Backboards/Rims – Add Alternate
- LED Lighting Replacement (Phase 1)

School Year 2027-2028

- **Elementary School**
 - Locker Replacement (Night Shift)
- **High School**
 - Locker Replacement (Night Shift)

Summer 2028

- **Elementary School**

- Cabinet & Countertop Replacement (Phase 2)
- Main Lobby/Entrance Enhancements
- Cafeteria Windows
- LED Lighting Replacement (Phase 2)

- **High School**

- Main Lobby/Entrance Enhancements
- Chemistry Classroom Renovations
- Physics Classroom Renovations

Next Steps

Next Steps

Presentation to BOE- Final Scope, Cost & Schedule	Jan 13, 2025
SEQRA* Resolution Adoption by BOE (Neg Dec)	Jan 13, 2025
<i>*State Environmental Quality Review Act</i>	
BOE Resolution – Set the Vote Date & Cost	Feb 10, 2025
Public Communication	Feb 11 th - May 20 th , 2025
Referendum Vote	May 20, 2025

Questions